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DEPARTMENT OF ^'__-C_OLOGY

 of Rome? Blvd e Pichiard, A!a 99352 - (509) 372-7959

October 4, 2004

Mr. Larry Romine
Richland Operations Office

United States Department of Energy
P.O. Box 550, MSIN : A6-33
Richland, Washington 99354

Dear Mr. Romine:

Re: USDOE Letter 04-AMCP-0458, Request for Extension to Re-subrnit_200-UR-1
Operable Unit RI/FS Work Pl an

	 GZSZ-0

United States Department of Energy (USDOE) letter 04-AMCP-0458 requested an extension to
the due date for re-submi ttal of the 200-UR-1 Operable Unit Remedial Investigation/Feasibi lity
Study (RI/FS) Work Plan. The Washington State Department of Ecology (Ecology) agrees to
this request. Ecology received under separate cover the change request to move the West Lake
site from the 200-CW-1 operable unit to the 200-UR-1 operable unit. Ecology agrees that the
change request is a satisfactory reason for the requested extension.

Ecology notes that the USDOE extension letter included a block for counter-signature by
Ecology's Program Manager, Michael Wilson. In accord ance with Section 9.3 ("Document
Revisions") of the Hanford Federal Facility Agreement and Consent Order, document revisions
should be managed at the Project Manager level. Mr. Wilson's approval is not required.

If you have any questions, please contact me at (509) 372-7921.

Sincerely,

',John B. Price
Environmental Restoration Project M anager
Nuclear Waste Program

cc: Dave Bartus, EPA
Craig Cameron, EPA
Lori Crass, FHI
Jeffrey Hertzel, FHI
Rob Piippo, FHI
Jeffrey Shearer, FHI
Stuart Harris, CTUIR
Pat Sobotta, NPT

Lenora Seelatsee, Wanapum
Russell Jim, YN
Todd Martin, HAB
Ken Niles, ODOE
Laura Cusack, Ecology
Administrative Record: 200-UR-1
Environmental Portal
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